

Sevenoaks Town Council

Greatness Recreation Ground Working Group 22nd October 2025

Community and Football Pavilion

Longley Construction arrived on site yesterday 9th October 2025 as scheduled. Timetable was circulated with expectation of completion date September 2026. Noted that there were some drainage issues at Greatness and more details are expected soon.

Sod Cutting event taking place 2 p.m. 28th October 2025.

Contractual completion date is 10th September 2026.